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Artifact Rationale  
This document describes the Deployment, Installation, Back-out, and Rollback Plan for new 

products going into the Veterans Affairs (VA) Enterprise. The plan includes information about 

system support, issue tracking, escalation processes, and roles and responsibilities involved in all 

those activities. Its purpose is to provide clients, stakeholders, and support personnel with a 

smooth transition to the new product or software, and should be structured appropriately, to 

reflect particulars of these procedures at a single or at multiple locations. 

Per the Veteran-focused Integrated Process (VIP) Guide, the Deployment, Installation, Back-out, 

and Rollback Plan is required to be completed prior to Critical Decision Point #2 (CD #2), with 

the expectation that it will be updated throughout the lifecycle of the project for each build, as 

needed.  
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1. Introduction 
The Installation, Back-out, Rollback Guide defines the ordered, technical steps required to install 

the product, and if necessary, to back-out the installation, and to roll back to the previously installed 

version of the product. It provides installation instructions for the VistA Lab Enhancements (VLE) 

Microbiology project, release MMRS*1.0*4. 

 

The MMRS*1.0*4 release shall support the timely identification of multi-drug resistant organisms 

(MDROs), provide enhanced reporting capabilities for Carbapenem Resistant Enterobacteriaceae 

(CRE) and Clostridium Difficile Infection (CDI) positive cases, and streamline the MDRO initiative 

by updating the existing MRSA Program Tools menu options and naming conventions to MDRO 

where applicable.  The features and functionality provided in the patch will provide technicians, 

MDRO Prevention Coordinators (MPCs) and Infection Prevention (IP) personnel automated tools 

thereby increasing efficiency and decreasing the amount of labor hours required previously with 

manual data mining. 

 

In regards to enhanced reporting capabilities, the MMRS*1.0*4 release shall provide the following 

new reporting capabilities: 

 CDI reporting functionality to capture positive cases for the wards of a particular facility. 

 CRE reporting functionality to capture positive cases within a facility. 

1.1 Purpose 

The purpose of this guide is to provide a single, common document that describes how, when, 

where, and to whom the MMRS*1.0*4 build will be deployed and installed, as well as how it is to be 

backed out and rolled back, if necessary. The plan also identifies resources, communications plan, 

and rollout schedule.  Specific instructions for installation, back-out, and rollback are included in 

this document.    

1.2 Dependencies 

Patch MMRS*1.0*4 includes the following dependencies:  

 MMRS*1.0*3 

 LR*5.2*463 

1.3 Constraints 

Security controls will be inherited from VistA and therefore will be fully compliant with National 

Institute of Standards and Technology (NIST) controls and in compliance with Directive 6500.  In 

addition, the MMRS*1.0*4 release will be 508 compliant and designed to ensure no performance 

impacts will be experienced in the production environments. 

1.4 Orientation 

This section addresses package or audience specific notations or directions (e.g., symbols used 

to indicate terminal dialogues or user responses) for the installation and post-installation 

instructions included in this document.  
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All headings and text in this guide are intentionally formatted flush left, regardless of the heading 

level, to save space and to make for better readability. 

In tables which list mandatory steps (as for installation and post-installation), a column is provided 

at the right-hand side so that users may check () off the step as it is performed. 

1.4.1 Computer Dialogue 

The computer dialogue will appear in Courier New 11-point font. 

Example: Courier New font 11 points 

1.4.2 Instructions 

Instructions will appear in Arial 11-point font. 

Example: Arial font 11 points 

1.4.3 User Response 

User entry responses will appear in Courier New 11-point font. 

Example: Courier New font 11 points 

 

In VistA, every response you type must be followed by pressing the < Return > key or the 

< Enter > key. 

 

2. Roles and Responsibilities 
The deployment, installation, back-out, and roll-back roles and responsibilities are outlined in the 

table below.  

Table 1: Roles and Responsibilities 

ID Team Phase / Role Tasks 

1 Field Operations (FO) Deployment Plan and schedule deployment. 

2 FO Deployment 

Determine and document the roles and 

responsibilities of those involved in the 

deployment. 

3 FO Deployment Test for operational readiness.  

4 FO Deployment Execute deployment. 

5 FO Installation Plan and schedule installation.  

6 FO Installation 

Ensure authority to operate and that 

certificate authority security documentation 

is in place. 
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ID Team Phase / Role Tasks 

7 FO Installation 

Validate through facility point of contact to 

ensure that IT equipment has been accepted 

using asset inventory processes. 

8 FO Installations Coordinate training.  

9 FO Back-out 

Confirm availability of back-out 

instructions and back-out strategy (what are 

the criteria that trigger a back-out).  

10 FO 
Post 

Deployment 
Hardware, Software and System Support. 

3. Deployment  
The Microbiology (Micro) Initiative is a collaborative solution between the VistA Laboratory 

Enhancement (VLE) Team and Clinical Laboratory personnel. This solution provides Micro 

Laboratory Technologists a system that integrates with the existing VistA Microbiology system.  

A National Release is planned for February 2017 after testing has been successfully completed at 

two Test Sites.  

Deployment will be performed by Local Facility staff and supported by team members from one or 

more of the operations organizations: Enterprise Systems Engineering (ESE), Field Operations 

(FO), Enterprise Operations (EO), and/or others.  

3.1 Site Preparation  

Each site must prepare for the deployment, installation, and implementation of the Micro 

capabilities. The extent for which they must prepare will vary based upon the sites current 

processes.  

The following table describes the overall preparation required by the site prior to deployment. 

Table 2: Site Preparation 

Site/Other 
Problem/Change 

Needed 

Features to 

Adapt/Modify to 

New Product 

Actions/Steps Owner 

All  Determine changes to 

current processes. 

Existing Micro MDRO 

procedures.  

Evaluate how new 

processes differ 

from current 

processes and adapt 

training accordingly.  

Micro 

Technologists, 

Laboratory 

Information 

Managers 

(LIMs),  

Facility 

Business 

Owners  
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Site/Other 
Problem/Change 

Needed 

Features to 

Adapt/Modify to 

New Product 

Actions/Steps Owner 

Sites using a 

VistA Micro 

currently.  

Evaluate 

configuration changes 

that will need to be 

made to adapt to new 

Micro enhancements.  

Existing Order Menus, 

Order Sets, and Quick 

Orders.  

If using Generic Lab 

or Consult Order 

Types, determine if 

there are ordering 

menus, sets, and/or 

quick orders that 

need to be modified. 

Micro 

Technologists, 

LIMs,  

Facility 

Business 

Owners  

3.2 Software  

The following table describes software specifications required at each site prior to deployment for 

the MMRS*1.0*4 release. 

Table 3: Software Specifications 

Required Software Manufacturer Other 

The following prerequisite release 

is required for the MMRS*1.0*4 

patch: 

 MMRS*1.0*3 

 LR*5.2*463 

Not 

applicable. 
Local OI&T staff will provide the 

assistance needed to ensure that the 

users have the latest patches and 

upgrades required for the build. 

3.3 Communications  

Technicians will use email and conference calls for communication during the deployment; email 

and/or conference calls will be utilized to notify the stakeholders of the successful release of the 

product.  

 

4. Pre-Installation and Installation Preparation 
Instructions 

This section provides pre-installation and installation preparation instructions for the MMRS*1.0*4 

build. 

4.1 Installation Timing Recommendation 

The MMRS*1.0*4 patch may be loaded with users on the system; however, it is highly 

recommended that the patch is installed during non-peak hours to minimize any potential disruption 

to the users.  
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4.1.1 Estimated Timing 

The installation will take less than 5 minutes.   

4.1.2 Kernel Patches 

Kernel patches must be current on the target system to avoid problems loading and/or installing this 

patch. 

4.1.3 Global Growth 

There is no significant change to global growth. 

4.2 Download and Extract Files 

The patch will be released as a Mailman message to VA Medical Centers (VAMCs) via FORUM.  

Sites may retrieve the documentation directly via Secure File Transfer Protocol (SFTP) from the 

ANONYMOUS.SOFTWARE directory at the OI&T Field Offices listed below.    

 Albany                    ftp.fo-albany.med.va.gov  

 Hines                      ftp.fo-hines.med.va.gov  

 Salt Lake City        ftp.fo-slc.med.va.gov  

Documentation will also be distributed via a VLE MMRS MDRO Enhancement.ZIP  

file, which contains both .pdf and .docx formatted files.     

 

The latest documentation can also be found on the VA Software Documentation Library  

at: http://www.va.gov/vdl/ 

Table 4: Files for Retrieval 

File Name                    Contents             Retrieval 

Format  

 

MMRS*1.0*4 Mailman message with code attached (PackMan). 

 

Mailman 

message 

will be sent 

to VAMC’s 

via FORUM 

distribution.  

VLE MMRS 

MDRO 

Enhancement.ZIP 

VLE Micro_MMRS_1_0_4__Deployment_Installation_Roll 

Back_Back Out_Guide 

 VLE Micro_MMRS_1_0_4_Technical_Manual 

 VLE Micro_MMRS_1_0_4_User_Guide 

Binary 

 

http://www.va.gov/vdl/
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4.3 Access Requirements and Skills Needed for the 
Installation 

This guide is written with the assumption that the reader is experienced or familiar with the 

following: 

 VistA computing environment 

 VA FileMan data structures and terminology 

 Microsoft Windows 
 

Local or Regional OI&T staff will coordinate the patch installation with the LIM at each site.  The 

Local or Regional OI&T staff have the necessary access and skill set to conduct the installation. 

4.4 Pre-Installation and System Requirements  

The MMRS*1.0*4 patch installation must be coordinated with the ADPAC to ensure that all Lab 

Interface related activities are halted. 

4.5 Installation Procedure  

Follow the instructions outlined in the table below to install the software. 

Table 5: M Code Installation Instructions 

Step 

# 
Description  

1 Select the PackMan message containing the MMRS*1.0*4 patch.  

2 Select the INSTALL/CHECK MESSAGE PackMan option.  

3 Access the KIDS menu (XPD MAIN).  

4 From the KIDS menu, select the Installation menu.  

5 From the Installation menu, select option #1:  Load a 
Distribution. 

 

6 
When prompted, ‘INSTALL NAME’, respond ‘MMRS*1.0*4’ 

 

7 
When prompted, ‘Want to Continue with Load? YES//’, 

respond "Yes". 

 

8 
From the Installation menu, select option #2, Verify 
Checksums in Transport Global. 

 

9 When prompted ‘Select INSTALL NAME:’ respond 
‘MMRS*1.0*4’ 

 

10 When prompted ‘Want each Routine Listed with 

Checksums: Yes//’ respond “Yes” 
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Step 

# 
Description  

 a Verify the following routine information: 

MMRSCDI   Calculated   219284495 

MMRSCDI1  Calculated   47343212 

MMRSCDI2  Calculated   162714137 

MMRSCRE   Calculated   90369826 

MMRSCRE2  Calculated   12793206 

MMRSCRE3  Calculated   160454267 

MMRSCRE4  Calculated   34859922 

MMRSIPCP  Calculated   45727414 

MMRSP4    Calculated   634304 

 

11 From the Installation menu, select option #3, Print 
Transport Global 

 

12 When prompted ‘Select INSTALL NAME:’ respond 
‘MMRS*1.0*4’ 

 

13 When prompted ‘Select one of the following:” 

respond “1” for Print Summary. 

 

14 When prompted ‘Want each Routine Listed with 

Checksums: Yes//’ respond “Yes” 

 

15 From the Installation menu, select option #4, Compare 
Transport Global to Current System. 

 

16 When prompted ‘Select INSTALL NAME:’ respond 
‘MMRS*1.0*4’ 

 

17 When prompted ‘Select one of the following:” 

respond “2” for Second line of Routines only. 

 

18 From the Installation menu, select option #5:  Backup a 
Global Transport. 

 

19 When prompted ‘Select INSTALL NAME:’ respond 
‘MMRS*1.0*4’ 

 

20 From the Installation menu, select option #6:  Install 
Package(s). 

 

21 When prompted ‘Select INSTALL NAME:’ respond 
‘MMRS*1.0*4’ 

 

22 When prompted 'Want KIDS to INHIBIT LOGONs during 

the install?  NO//', respond "NO". 

 

23 When prompted 'Want KIDS to Rebuild Menu Trees 

Upon Completion of Install? NO//', respond "NO". 

 

24 When prompted 'Want KIDS to INHIBIT LOGONs during 

the install? NO//', respond "NO". 

 

25 When prompted 'Want to DISABLE Scheduled Options, 

Menu Options, and Protocols? NO//', respond "NO". 
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Step 

# 
Description  

26 If prompted 'Delay Install (Minutes): (0 - 60): 

0//', respond "NO". 

 

Note: See Appendix A for an example of the installation. 

 

27 After receiving the message “Install Completed’, print out 

the installation for the patch.   
 
Note: See Appendix B for an example of the installation file 
printout. 

 

28 From the KIDS menu, select the Utilities menu.  

29 From the Utilities menu, select Install File Print.  

30 When prompted ‘Select INSTALL NAME:’ respond 
‘MMRS*1.0*4’ 

 

31 Save all printouts.  

 

5. Back-Out Procedure 
The build does not make any changes that would affect the operational state of the software and 

platform settings.  The functionality in the MMRS*1.0*4 build will not be available until the 

installation process has been successfully completed. 

5.1 Back-Out Strategy 

During installation, if the option to back up routines was run as directed, ‘Backup a Transport 

Global’, then routines have the ability to be restored from the “backup” MailMan message that was 

generated.  However, the KIDS installation process does not perform a restore of other VistA 

components, such as data dictionary, cross-reference, and template changes, etc.  

Prior to attempting a back-out of the software, please contact the VA Help Desk at 1-855-673-4357 for 

support or assistance. 

5.2 Back-Out Considerations 

The LIM and the Chief of Pathology have the authority to order the back-out. 

5.3 Back-Out Criteria 

Criteria for a back-out includes, but are not limited, to the following: 

a. Failed baseline testing. 

b. Non-recoverable software error. 
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5.4 Back-Out Risks 

No back-out risks have been determined at this time. 

5.5 Authority for Back-Out 

The LIM, the Lab Manager, and the Chief of Pathology have the authority to request and approve 

the back-out and accept the risks. 

 

6. Rollback Procedure 
The MMRS*1.0*4 build as well as any installed dependent patch changes that follow these releases 

need to be taken out in reverse of the order in which they were installed; routines and data 

dictionary modifications and populated data must also be rolled back in reverse order. 

Please contact the VA Help Desk at 1-855-763-4357 for support or assistance regarding roll-back 

procedures. 

6.1 Rollback Considerations 

No rollback considerations have been determined at this time. 

6.2 Rollback Criteria 

The only criteria for a rollback that has been determined at this time is that the installation failed 

baseline testing. 

6.3 Rollback Risks 

The only risk determined at this time is the possibility of downtime which would only effect the 

users of the Laboratory package. 

6.4 Authority for Rollback 

The LIM, the Lab Manager, and the Chief of Pathology have the authority to require the rollback 

and accept the risks. 

6.5 Rollback Procedure 

The need for a rollback is highly unlikely, however if it is required, please contact the Product 

Support team for assistance.  The rollback procedure will require Lab downtime and a reinstall of 

any previous KIDS versions.   
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Appendix A: Example of Captured Installation  
The following is an example of a captured installation. 

Figure 1: Captured Installation 

Select INSTALL NAME:    MMRS*1.0*4    12/28/16@11:58:16 

     => MMRS*1*4 

 

This Distribution was loaded on Dec 28, 2016@11:58:16 with header of  

   MMRS*1*4 

   It consisted of the following Install(s): 

     MMRS*1.0*4 

Checking Install for Package MMRS*1.0*4 

 

Install Questions for MMRS*1.0*4 

 

Incoming Files: 

 

   104       MDRO SITE PARAMETERS  (including data) 

*BUT YOU ALREADY HAVE 'MRSA SITE PARAMETERS' AS FILE #104! 

Shall I write over your MRSA SITE PARAMETERS File? YES// 

 

 

   104.1     MDRO TOOLS LAB SEARCH/EXTRACT 

*BUT YOU ALREADY HAVE 'MRSA TOOLS LAB SEARCH/EXTRACT' AS FILE #104.1! 

Shall I write over your MRSA TOOLS LAB SEARCH/EXTRACT File? YES// 

 

 

   104.3     MDRO WARD MAPPINGS 

*BUT YOU ALREADY HAVE 'MRSA WARD MAPPINGS' AS FILE #104.3! 

Shall I write over your MRSA WARD MAPPINGS File? YES// 

 

Want KIDS to Rebuild Menu Trees Upon Completion of Install? YES// NO 

 

 

Want KIDS to INHIBIT LOGONs during the install? NO// NO 

Want to DISABLE Scheduled Options, Menu Options, and Protocols? NO//  

 

Enter the Device you want to print the Install messages. 

You can queue the install by enter a 'Q' at the device prompt. 

Enter a '^' to abort the install. 

 

DEVICE: HOME// 

                                   MMRS*1.0*4                                    

─────────────────────────────────────────────────────────────

─────────────────── 

  

 Installing FORM 

  

 Installing OPTION 
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               Dec 29, 2016@10:23:59 

  

 Running Post-Install Routine: EN^MMRSP4 

  

 Updating Routine file... 

  

 Updating KIDS files... 

  

 MMRS*1.0*4 Installed.  

               Dec 29, 2016@10:23:59 

  

 Not a production UCI 

  

 NO Install Message sent  

─────────────────────────────────────────────────────────────

─────────────────── 

                   

┌────────────────────────────────────────────────────────────

┐ 

  100%       │             25             50             75               │ 

Complete  

└────────────────────────────────────────────────────────────

┘ 

 

 

Install Completed 

 

 

  



VLE Micro MMRS*1.0*4 

Deployment, Installation, Back-Out & Roll Back Guide 12 January 2017 

Appendix B: Example of Installation File Printout 
The following is an example of an installation file printout; the printout should be saved for future 

reference. 

Figure 2: Installation File Printout 

PACKAGE: MMRS*1.0*4     Jan 17, 2017 2:49 pm                          PAGE 
1 
                                             COMPLETED           ELAPSED 
---------------------------------------------------------------------------
---- 
STATUS: Install Completed                 DATE LOADED: JAN 17, 
2017@14:48:07 
INSTALLED BY: LASTNAME,FIRSTNAME 
NATIONAL PACKAGE: MDRO INITIATIVE REPORTS 
 
INSTALL STARTED: JAN 17, 2017@14:48:41       14:48:43             0:00:02 
 
ROUTINES:                                    14:48:41             
 
FILES: 
MDRO SITE PARAMETERS                         14:48:41             
MDRO TOOLS LAB SEARCH/EXTRACT                14:48:41             
MDRO TYPES                                   14:48:41             
MDRO WARD MAPPINGS                           14:48:41             
 
SECURITY KEY                                 14:48:41             
FORM                                         14:48:41             
OPTION                                       14:48:43             0:00:02 
 
POST-INIT CHECK POINTS: 
XPD POSTINSTALL STARTED                      14:48:43             
XPD POSTINSTALL COMPLETED                    14:48:43             
 
INSTALL QUESTION 
PROMPT                                                 ANSWER 
 
XPF104#1   Shall I write over your MRSA SITE PARAMETERS File            YES 
XPF104.1#1   Shall I write over your MRSA TOOLS LAB SEARCH/EXTRACT File YES 
XPF104.3#1   Shall I write over your MRSA WARD MAPPINGS File            YES 
XPO1   Want KIDS to Rebuild Menu Trees Upon Completion of Install       NO 
XPI1   Want KIDS to INHIBIT LOGONs during the install                   NO 
XPZ1   Want to DISABLE Scheduled Options, Menu Options, and Protocols   NO 
MESSAGES: 
 
 Install Started for MMRS*1.0*4:  
               Jan 17, 2017@14:48:41 
 
Build Distribution Date: Dec 20, 2016 
 
 Installing Routines: 
               Jan 17, 2017@14:48:41 
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 Installing Data Dictionaries:  
               Jan 17, 2017@14:48:41 
 
 Installing Data:  
               Jan 17, 2017@14:48:41 
 
 Installing PACKAGE COMPONENTS:  
  
 Installing SECURITY KEY 
 
 Installing FORM 
 
 Installing OPTION 
               Jan 17, 2017@14:48:43 
 
 Running Post-Install Routine: EN^MMRSP4 
 
 Updating Routine file... 
 
 Updating KIDS files... 
 
 MMRS*1.0*4 Installed.  
               Jan 17, 2017@14:48:43 
 
 Install Message sent #34533037 
 

*** End of installation process *** 

 

 


